SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:08 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 162 Const Calendar Day: 925 Date: 21-Mar-2012 Wednesday 04-0120F4

] o ) - ) 04-SF-80-13.2/13.9
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  09:00 AM  19:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 54 12PM 62 4PM 61
Precipitation Condition Partly Cloudy
Working Day If no, explain:

Diary: Dispute
Cable Hauling

East End — North Side area

Tai-Lin Liu; Diary on 03/21/12, Wednsday - Partly Cloudy (50 — 64 F)

- Arrived at office at 0900 AM. Checked e-mail, and performed paper works mainly studying MINI-MAX
Bolt Tension Monitor manual & Diary. Talked to Smman & got log sheet from him. Went to field at 1145
AM to attend field safety meeting.

- Strand # 107 continued hauling, and ended at 1425 PM. Strand # 108 hauling started at 1530 PM and
finished at 1735 PM. Only three strands have been hauling today (one in morning).

- The last strand (# 110) installed into to swift at 1800 PM.

- Crew installed two strands (# 105 & 106) today. Fish & James installed two divider plates into east
saddle started from 1540 PM and ended at 1610 PM including strand # 107 preperation for installation.
Crew connected strand # 109 socket to haul frame at 1825 PM, and floated strand #108 from main span
and called it off operation.

- Bob R & Rob left field earlier due to came eralier this morning (5 AM) Tomorrow Jacks will come in at 4
AM for strand adjusting.

- | left bridge at 1905 AM and went back to office. Gave log sheet to Bob and talked about field situation
Left office at 1730 PM.

- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

[]

04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM DANIEL HUGHES 8.00 2.00 2.00 12.00 []
Ironworker GEN DANIEL DUNN 8.00 2.00 2.00 12.00 []
Ironworker JNM ROBERT RUSSELL 8.00 0.00 2.00 10.00 []
Ironworker APP ROBERT MARTELL 8.00 2.00 2.00 12.00 []
Ironworker APP JOSHUA JACKS 8.00 2.00 2.00 12.00 []
Ironworker JNM JAMES WILKERSON 8.00 2.00 2.00 12.00 []
Ironworker FOR JAMES STURGEON 8.00 2.00 2.00 12.00 []
Ironworker FOR AARON KENT 8.00 2.00 2.00 12.00 []
Ironworker APP ANTHONY SMALER 8.00 2.00 2.00 12.00 []
Ironworker APP PATRICK OLEARY 8.00 2.00 2.00 12.00 []
Ironworker JNM LANCE CARLSON 8.00 2.00 2.00 12.00 []
Ironworker APP LUIS PLANCARTE 8.00 2.00 2.00 12.00 D
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 162  Date: 21-Mar-2012 Wednesday
Ironworker FOR KEVIN KARBER 8.00 2.00 2.00 12.00 D
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 D
Engineer ANKUR SINGH 8.00 0.00 0.00 8.00 |:|
Engineer ERIC BLUE 8.00 []
Engineer ADAM ROEBUCK 8.00 0.00 0.00 8.00 D
Ironworker JNM DANIEL MARTINEZ 8.00 2.00 2.00 12.00 D
Operator OTH KEVIN ALGER 8.00 2.00 2.00 12.00 D
Ironworker JNM RONNY Chamberlain 8.00 2.00 2.00 12.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 2.00 12.00 D
Ironworker APP Zach MacDonald 2.00 2.00 2.00 6.00 D
Ironworker APP JUN PERALTA 8.00 2.00 2.00 12.00 D
Ironworker APP GREG WIEDER 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD DAMBOISE 8.00 2.00 2.00 12.00 D
Ironworker JNM JIMMY OSBURN 8.00 2.00 2.00 12.00 D
Operator JNM JOHN GAGNON 0.00 0.00 0.00 0.00 D
Ironworker JNM Jacob Stafford 0.00 0.00 0.00 0.00 D
Operator APP SCOTT ROSS 8.00 2.00 2.00 12.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 2.00 12.00 D
Operator OTH RYAN OKU 8.00 2.00 2.00 12.00 D
Ironworker APP BRADLEY WHITBURN 8.00 2.00 2.00 12.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 2.00 2.00 12.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 2.00 12.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 2.00 12.00 D
Operator OTH THEODORE ROHR 0.00 0.00 0.00 0.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0150583 No
000 000 000 0.0 []
04-0120F4 Bid ltem: 068 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Attachment

Divider plate installation and strand preparation for installation Saddle divider plate installation
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